

Development Planning 03.11. - 14.11.

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

Name	Function	Mon 03.11.	Tue 04.11.	Wed 05.11.	Thu 06.11.	Fri 07.11.	Mon 10.11.	Tue 11.11.	Wed 12.11.	Thu 13.11.	Fri 14.11.	Mon 17.11.	Tue 18.11.	Wed 19.11.	Thu 20.11.	Fri 21.11.	Mon 24.11.	Tue 25.11.	Wed 26.11.	Thu 27.11.	Fri 28.11.
Stefan Seiler	Product Owner																				
Rene Schneider	Process Quality Manager																				
Christiane Hornemann	UI Quality Manager																				
Dennis Huesemann	Server administrator																				
Davor Ciric	Senior Delivery Manager																				
Tijana Bezbradica	Delivery Manager																				
Ilija Bubanj	Quality Engineer																				
Luka Grbic	Support / QA																				
Nikola Kerkez	Backend Developer																				
Petar Ilic	Frontend developer																				
Aleksandar Lazic	Frontend developer																				
Živko Rankovic	Frontend developer																				
Ivan Juras	Backend developer																				
Nataša Lukić	Backend developer																				
Nebojsa Trajkovic	B-Op developer																				

DEV assignments

03.11. - 07.11.

10.11. - 14.11.

Nikola Kerkez	BE	Catalog Designer and Catalog Distribution	Catalog Designer and Catalog Distribution
Ivan Juras	BE	SBB Hypercare	SBB Hypercare
Nataša Lukić	BE	Misc	SP extension (for Pick up), Return manager fix, Script for article/products creating for testing
Aleksandar Lazic	FE	SBB Hypercare	SBB Hypercare
Živko Rankovic	FE	Catalog Designer and Catalog Distribution	Catalog Designer and Catalog Distribution
Petar Ilic	FE	SBB Hypercare	SBB Hypercare

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / FE Project BE / Task	08.09.-12.09.	15.09.-19.09.	11.09.-26.09.	29.09.-03.10.	06.10.-10.10.	13.10.-17.10.	20.10.-24.10.	27.10.-31.10.	03.11.-07.11.	10.11.-14.11.	Promises / Customer Info / Comments
Regular Shop refactorization	FE					20%	20%					same what we did for Context based ordering, needs to be done for Regular (speed optimization)
	BE					20%	20%					

SLH													
☐ SBB HYPERCARE <i>(after GoLive)</i>	FE	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Phase that comes after GoLive
	BE	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Design Studio, Orders overview/details, Pending tasks app
Design Studio extensions (for material and financial approvals)	FE						30%	100%	Done				
	BE						30%	100%	Done				
Catalog Designer (Catalog HUB)	FE			10%	30%	60%	80%	80%	90%	90%			not 100% because Supplier catalogs are still missing
	BE			10%	30%	60%	80%	80%	90%	90%			
Catalog Distribution Manager (Catalog HUB)	FE					10%	30%	50%	70%	90%			not 100% because of SLH
	BE					10%	30%	50%	70%	90%			
Catalog Subscription Manager (Catalog HUB)	FE												
	BE												
Regular remote Shop (0%)	FE												Depends on SLH
	BE												

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)