

Development Planning 06.10. - 17.10.

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

		Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
Name	Function	06.10.	07.10.	08.10.	09.10.	10.10.	13.10.	14.10.	15.10.	16.10.	17.10.	20.10.	21.10.	22.10.	23.10.	24.10.	27.10.	28.10.	29.10.	30.10.	31.10.
Stefan Seiler	Product Owner	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Rene Schneider	Process Quality Manager	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Christiane Hornemann	UI Quality Manager	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Dennis Huesemann	Server administrator	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Davor Ciric	Senior Delivery Manager	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Tijana Bezbradica	Delivery Manager	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Ilija Bubanj	Quality Engineer	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Luka Grbic	Support / QA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Nikola Kerkez	Backend Developer	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Petar Ilic	Frontend developer	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Aleksandar Lazic	Frontend developer	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zivko Rankovic	Frontend developer	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Ivan Juras	Backend developer	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Nebojsa Trajkovic	B-Op developer	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

DEV assignments		06.10. - 10.10.					13.10. - 17.10.				
Nikola Kerkez		BE Catalog hub					Catalog hub				
Ivan Juras		BE Hypercare					Hypercare				
Nataša Lukić		BE SLH					Design Studio process extensions for approvals				
Aleksandar Lazic		FE Hypercare					Hypercare				
Živko Rankovic		FE Catalog hub					Catalog hub				
Petar Ilic		FE Misc					Design Studio process extensions for approvals				

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / Project / Task	FE BE	18.08.-22.08.	25.08.-29.08.	01.09.-05.09.	08.09.-12.09.	15.09.-19.09.	11.09.-26.09.	29.09.-03.10.	06.10.-10.10.	13.10.-17.10.	Promises / Customer Info / Comments
Appointments (responsive)	FE			Support/scripts	Last minute POS	Done						Refactoring - moving to new architecture
	BE			Support/scripts	extensions for Appointments	Done						
Regular remote Shop (0%)	FE											Depends on SLH
	BE											
Regular Shop refactorization	FE								20%		20%	same what we did for Context based ordering, needs to be done for Regular (speed optimization)
	BE								20%		20%	

PSA extensions for GoLive	FE Feedback		Done							First round delivered in time, then came feedback and forgotten features. Support and feedback resolving
	BE Feedback		Done							
SBB support integration (Klesy/BKL)	FE Feedback	Feedback	Done							
	BE Feedback	Feedback	Done							
SLH	Ongoing	Ongoing								
CBO refactoring	Done									
My PO pools app (new), PO pool manager (extensions)	FE									
	BE									
□ SBB HYPERCARE (after GoLive)	FE			Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Phase that comes after GoLive
	BE			Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	
Design Studio extensions (for material and financial approvals)	FE								30%	Design Studio, Orders overview/details, Pending tasks app
	BE								30%	
Catalog Designer (Catalog HUB)	FE					10%	30%	60%		
Catalog Distribution Manager (Catalog HUB)	BE					10%	30%	60%		
Catalog Subscription Manager (Catalog HUB)	FE									
	BE									

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)