

PSA extensions for GoLive	FE Feedback		Done							First round delivered in time, then came feedback and forgotten features. Support and feedback resolving
	BE Feedback		Done							
SBB support integration (Klesy/BKL)	FE Feedback	Feedback	Done							Support and feedback resolving
	BE Feedback	Feedback	Done							
SLH	Ongoing	Ongoing								
CBO refactoring			Done							
My PO pools app (new), PO pool manager (extensions)	FE									
	BE									
□ SBB HYPERCARE (after GoLive)	FE			Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Phase that comes after GoLive
	BE			Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	
Design Studio extensions (for material and financial approvals)	FE								30%	Design Studio, Orders overview/details, Pending tasks app
	BE								30%	
Catalog Designer (Catalog HUB)	FE						10%		30%	Paused because of SBB GoLive responsive
	BE						10%		30%	
Catalog Distribution Manager (Catalog HUB)	FE									
	BE									
Catalog Subscription Manager (Catalog HUB)	FE									
	BE									

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)