

Development Planning 08.09. - 19.09.

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

[illegible]

DEV assignments **08.09. - 12.09.2025. 15.09. - 19.09.2025.**

Nikola Kerkez	BE Hyper care	Hyper care
----------------------	---------------	------------

Ivan Juras	BE Hyper care	Hyper care
-------------------	---------------	------------

Nataša Lukić	BE Extension tasks	Extension tasks
---------------------	--------------------	-----------------

Aleksandar Lazic FE Hyper care Hyper care

Živko Rankovic FE Extension tasks Extension tasks

Petar Ilic	FE \neg Vacation	\neg Vacation
-------------------	--------------------	-----------------

Regular vacation requests are [applied to over this page](#), please.

[illegible]

PSA extensions for GoLive	FE Feedback	Ongoing	Ongoing	Feedback	Feedback		Done		First round delivered in time, then came feedback and forgotten features. Support and feedback resolving
	BE Feedback	Ongoing	Ongoing	Feedback	Feedback		Done		
SBB support integration (Klesy/BKL)	FE		Support	Feedback	Feedback	Feedback	Done		
	BE		Support	Feedback	Feedback	Feedback	Done		
SLH	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	100%			
CBO refactoring	Ongoing	Ongoing	Ongoing	100%	Done				
My PO pools app (new), PO pool manager (extensions)	FE 20%	100%	Feedback	Done					
	BE 20%	100%	Feedback	Done					
SBB HYPERCARE (after GoLive)	FE						Ongoing	Ongoing	Phase that comes after GoLive Paused because of SBB GoLive responsive
	BE						Ongoing	Ongoing	
Catalog Designer (Catalog HUB)	FE 20%								
	BE 20%								
Catalog Distribution Manager (Catalog HUB)	FE								
	BE								
Catalog Subscription Manager (Catalog HUB)	FE								
	BE								

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)