

Development Planning 11.08. - 22.08.

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

Name	Function	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
		11.08.	12.08.	13.08.	14.08.	15.08.	18.08.	19.08.	20.08.	21.08.	22.08.	25.08.	26.08.	27.08.	28.08.	29.08.	01.09.	02.09.	03.09.	04.09.	05.09.
Stefan Seiler	Product Owner																				
Rene Schneider	Process Quality Manager																				
Christiane Hornemann	UI Quality Manager																				
Dennis Huesemann	Server administrator																				
Davor Ciric	Senior Delivery Manager																				
Tijana Bezbradica	Delivery Manager																				
Ilija Bubanj	Quality Engineer																				
Luka Grbic	Support / QA																				
Nikola Kerkez	Backend Developer																				
Petar Ilic	Frontend developer																				
Aleksandar Lazic	Frontend developer																				
Zivko Rankovic	Frontend developer																				
Ivan Juras	Backend developer																				
Nebojsa Trajkovic	B-Op developer																				

	DEV assignments	11.08. - 15.08.2025.	18.08. - 22.08.2025.
Nikola Kerkez	BE	Vacation	Vacation
Ivan Juras	BE	API issues optimization, SLH	SBB support for GoLive
Nataša Lukić	BE	PSA feedback tasks	PSA feedback tasks
Aleksandar Lazic	FE	WBW responsive	SBB support for GoLive
Živko Rankovic	FE	Misc, PO pools	Vacation
Petar Ilic	FE	Misc	SBB support for GoLive

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project	WBS / Project	FE	BE	16.06.-20.06.	30.06.-04.07.	07.07.-11.07.	14.07.-18.07.	21.07.-25.07.	28.07.-01.08.	04.08.-08.08.	11.08.-15.08.	18.08.-22.08.	Promises / Customer Info / Comments
Pick up manager:		FE	Done										
Manipulate shipments extension (AUA)		BE	Done										
Abstract controller		BE											
Appointments (responsive)		FE							Ongoing	100%	Done		Refactoring - moving to new architecture
		BE							Ongoing	100%	Done		

EMA remote shop	FE											
	BE											
Regular remote shopping	FE											Depends on the abstract controller. Not yet started
	BE											
PSA extensions for GoLive	FE	Ongoing	Ongoing	Feedback	Ongoing	Feedback	Ongoing	Ongoing	Feedback	Feedback		First round delivered in time, then came feedback and forgotten features.
	BE	Ongoing	Ongoing	Feedback	Ongoing	Feedback	Ongoing	Ongoing	Feedback	Feedback		Support and feedback resolving
SBB support integration (Klesy/BKL)	FE							Support	Feedback	Feedback		
	BE							Support	Feedback	Feedback		
SLH			Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing		
CBO refactoring			Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	100%	Done		
My PO pools app (new), PO pool manager (extensions)	FE				20%	100%	Feedback	Done				
	BE				20%	100%	Feedback	Done				
Catalog Designer (Catalog HUB)	FE			20%	20%							Paused because of SBB GoLive responsive
	BE			20%	20%							
Catalog Distribution Manager (Catalog HUB)	FE											
	BE											
Catalog Subscription Manager (Catalog HUB)	FE											
	BE											

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)