

Development Planning 14.07. - 25.07.

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

Name	Function	Mon 14.07.	Tue 15.07.	Wed 16.07.	Thu 17.07.	Fri 18.07.	Mon 21.07.	Tue 22.07.	Wed 23.07.	Thu 24.07.	Fri 25.07.	Mon 28.07.	Tue 29.07.	Wed 30.07.	Thu 31.07.	Fri 01.08.	Mon 04.08.	Tue 05.08.	Wed 06.08.	Thu 07.08.	Fri 08.08.	
Stefan Seiler	Product Owner	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Rene Schneider	Process Quality Manager	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Christiane Hornemann	UI Quality Manager	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Davor Ciric	Senior Delivery Manager	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Tijana Bezbradica	Delivery Manager	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Ilija Bubanj	Quality Engineer	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Nikola Kerkez	Backend Developer	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Petar Ilic	Frontend developer	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Aleksandar Lazic	Frontend developer	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Zivko Rankovic	Frontend developer	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Ivan Juras	Backend developer	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□
Nebojsa Trajkovic	B-Op developer	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□	□

DEV assignments

14.07. - 18.07.2025.

21.07. - 25.07.2025.

Nikola Kerkez	BE	PSA go-live feedback, Kordeus ongoing issues w/products	Kordeus, PO pool manager, SBB refactoring (appointments, returns to new architecture)
Ivan Juras	BE	SLH base cache	SLH base cache, CBO refactoring
Nataša Lukić	BE	SLH base cache	SLH base cache
Aleksandar Lazic	FE	PSA go-live feedback	PSA go-live feedback, SBB feedback
Živko Rankovic	FE	20% Catalog Designer	50%
Petar Ilic	FE	20% Catalog Distribution	50%

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project / Task creation	WBS / Project / Task	FE Sprint-17 19.05.-23.05.	Sprint-17 12.05.-30.05.	Sprint-18 02.06.-06.06.	Sprint-18 09.06.-13.06.	16.06.-20.06.	30.06.-04.07.	07.07.-11.07.	14.07.-18.07.	21.07.-25.07.	Promises / Customer Info / Comments
Pick up manager: Manipulate shipments extension (AUA)	FE	DEV testing	Fixing	Postponed because of Appointments making	VPN issues	Done					
Abstract controller	BE		Fixing			Done					
Appointments (responsive)	BE	80%	85%	?	VPN issues						
EMA remote shop	FE	90%	90%	100%	Done						
	BE	90%	90%	100%	Done						
	FE		30%	100%	Done						
	BE		40%	100%	Done						

Regular remote shopping	FE								Depends on the abstract controller. Not yet started
	BE								
PSA extensions for GoLive	FE	Ongoing	Ongoing	Ongoing	Feedbacks	Ongoing	Feedbacks	First round delivered in time, then came feedback and forgotten features.	
	BE	Ongoing	Ongoing	Ongoing	Feedbacks	Ongoing	Feedbacks		
Shared cache logic					Ongoing	Ongoing	Ongoing		
CBO refactoring					Ongoing	Ongoing	Ongoing		
My PO pools, PO pool manager (extensions)							20%		
Catalog Designer (Catalog HUB)	FE					20%	20%	Paused because of SBB (
Catalog Distribution Manager (Catalog HUB)	BE					20%	20%		
Catalog Subscription Manager (Catalog HUB)	FE								
	BE								

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)