

Development Planning 15.12. - 26.12.2025.



Contents

- [1 Team availability](#)
- [2 Development tasks](#)
- [3 Related articles](#)
- [4 Related articles](#)

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

Name	Function	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
		15.12.	16.12.	17.12.	18.12.	19.12.	22.12.	23.12.	24.12.	25.12.	26.12.	29.12.	30.12.	31.12.	01.01.	02.01.	05.01.	06.01.	07.01.	08.01.	09.01.
Stefan Seiler	Product Owner																				
Rene Schneider	Process Quality Manager																				
Christiane Hornemann	UI Quality Manager																				
Dennis Huesemann	Server administrator																				
Davor Ciric	Senior Delivery Manager																				
Tijana Bezbradica	Delivery Manager																				
Luka Grbic	Support / QA																				
Nikola Kerkez	Backend Developer																				
Petar Ilic	Frontend developer																				
Aleksandar Lazic	Frontend developer																				
Zivko Rankovic	Frontend developer																				
Ivan Juras	Backend developer																				
Nataša Lukić	Backend developer																				
Nebojsa Trajkovic	B-Op developer																				

For more detailed development SUPPORT tasks -> [see this page](#)

For more detailed development HISTORY on weekly basis -> [see this page](#)

Regular vacation requests are [applied to over this page](#), please.

Regular Shop refactorization	FE								same what we did for Context based ordering, needs to be done for Regular (speed optimization)	
	BE									
SLH (to replace EBusinessCache)		10%								
□ SBB HYPERCARE (after GoLive)	FE	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Finalization	Done	Phase that comes after GoLive
	BE	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Finalization	Done	
Design Studio extensions (for material and financial approvals)	FE	100%	Done							Design Studio, Orders overview/details, Pending tasks app
	BE	100%	Done							
Catalog Designer (Catalog HUB)	FE	80%	80%	90%	90%	90%	90%	90%	90%	not 100% because Supplier catalogs are still missing
	BE	80%	80%	90%	90%	90%	90%	90%	90%	
Catalog Distribution Manager (Catalog HUB)	FE	30%	50%	70%	90%	90%	90%	90%	90%	not 100% because of SLH
	BE	30%	50%	70%	90%	90%	90%	90%	90%	
Catalog Subscription Manager (Catalog HUB)	FE						20%	30%	60%	first DEMO with SBB on 16.12.2025.
	BE						20%	30%	60%	
Regular remote Shop (0%)	FE								Depends on SLH	
	BE									

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)
- [Dev:ZUGSEIL development history \(weekly\)](#)
- [SUP:Support priority task list](#)

Related articles

- [Dev:Product Development](#)