

Development Planning 16.06 - 27.06

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

Name	Function	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
		16.06	17.06	18.06	19.06	20.06	23.06	24.06	25.06	27.06	28.06	30.06	01.07	02.07	03.07	04.07	07.07	08.07	09.07	10.07	11.07
Stefan Seiler	Product Owner	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Rene Schneider	Process Quality Manager	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Christiane Hornemann	UI Quality Manager	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Davor Ciric	Senior Delivery Manager	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Tijana Bezbradica	Delivery Manager	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Ilija Bubanj	Quality Engineer	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Nikola Kerkez	Backend Developer	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Petar Ilic	Frontend developer	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Aleksandar Lazic	Frontend developer	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Zivko Rankovic	Frontend developer	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Ivan Juras	Backend developer	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Nebojsa Trajkovic	B-Op developer	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

DEV assignments		16.06. - 20.06.2025.	23.06. - 27.06.2025.
Nikola Kerkez	BE	Pick up manager, Request and push controllers	PSA Extensions for GoLive
Ivan Juras	BE	Order cancellation BOM, Cotext based fix, Shop extension for optician products, EBusiness Cache to SLH	<input type="checkbox"/> On vacation
Aleksandar Lazic	FE	PSA Extensions for GoLive	PSA Extensions for GoLive
Živko Rankovic	FE	Pick up manager	<input type="checkbox"/> On vacation
Petar Ilic	FE	Various tasks for Shop feedback	<input type="checkbox"/> 2 days vacation

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / Project / Task	FE	Sprint-15 28.04.-02.05.	Sprint-16 05.05.-09.05.	Sprint-16 12.05.-16.05.	Sprint-17 19.05.-23.05.	Sprint-17 12.05.-30.05.	Sprint-18 02.06.-06.06.	Sprint-18 09.06.-13.06.	16.06.-20.06.	23.06.-28.06.	Promises / Customer Info / Comments
Orders overview app (responsive) (SBB)		FE										
Pick up manager: Manipulate shipments extension (AUA)		BE										
		FE 90%		<input type="checkbox"/> must be planned this for next week.	<input type="checkbox"/> must be planned this for next week. Postponed again	DEV testing	Fixing	Postponed because of Appointments making	VPN issues	Done		
		BE 90%		90%			Fixing			Done		

Abstract controller	BE 60%	65%	75%	80%	85%	?	VPN issues		progress is very slow because of the changes during development
Appointments (responsive)	FE			90%	90%	100%	Done		Waiting for the abstract controller
	BE 85%	86%	87%	90%	90%	100%	Done		
Regular shop - responsive (SBB)	FE Done								
	BE Done								
EMA remote shop	FE				30%	100%	Done		Depends on the abstract controller
	BE				40%	100%	Done		Depends on the abstract controller
Regular remote shopping	FE								
	BE								
PSA extensions for GoLive	FE							20%	Not even started
	BE							20%	

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)