

# Development Planning 17.11. - 28.11.2025.

## Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

Name	Function	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
		17.11.	18.11.	19.11.	20.11.	21.11.	24.11.	25.11.	26.11.	27.11.	28.11.	01.12.	02.12.	03.12.	04.12.	05.12.	08.12.	09.12.	10.12.	11.12.	12.12.
Stefan Seiler	Product Owner																				
Rene Schneider	Process Quality Manager																				
Christiane Hornemann	UI Quality Manager																				
Dennis Huesemann	Server administrator																				
Davor Ciric	Senior Delivery Manager																				
Tijana Bezbradica	Delivery Manager																				
Ilija Bubanj	Quality Engineer																				
Luka Grbic	Support / QA																				
Nikola Kerkez	Backend Developer																				
Petar Ilic	Frontend developer																				
Aleksandar Lazic	Frontend developer																				
Zivko Rankovic	Frontend developer																				
Ivan Juras	Backend developer																				
Nataša Lukić	Backend developer																				
Nebojsa Trajkovic	B-Op developer																				

### DEV assignments

### 17.11. - 21.11.

### 24.11. - 28.11.

Nikola Kerkez

BE Vacation

Extending appointments to support single digital process + Articles and products update rules (new way of saving variant prices for catalog revisions) + CTA Distribution fixes

Ivan Juras

BE SBB support / Hypercare

SBB support / Hypercare

Nataša Lukić

BE Misc

Misc

Aleksandar Lazic

FE SBB support / Hypercare

SBB support / Hypercare

Živko Rankovic

FE Catalogs HUB

Catalogs

Petar Ilic

FE Misc

Misc

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / Project BE	FE	29.09.-03.10.	06.10.-10.10.	13.10.-17.10.	20.10.-24.10.	27.10.-31.10.	03.11.-07.11.	10.11.-14.11.	17.11.-21.11.	24.11.-28.11.	Promises / Customer Info / Comments
-----------------------------	------------------	----	---------------	---------------	---------------	---------------	---------------	---------------	---------------	---------------	---------------	-------------------------------------

Regular Shop refactorization	FE	20%	20%								same what we did for Context based ordering, needs to be done for Regular (speed optimization)
	BE	20%	20%								
SLH □ <b>SBB</b> <b>HYPERCARE</b> <i>(after GoLive)</i>	FE	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Phase that comes after GoLive
	BE	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	
Design Studio extensions (for material and financial approvals)	FE			30%	100%	Done					Design Studio, Orders overview/details, Pending tasks app
	BE			30%	100%	Done					
Catalog Designer (Catalog HUB)	FE 10%	30%	60%	80%	80%	90%	90%	90%	90%	90%	not 100% because Supplier catalogs are still missing
	BE 10%	30%	60%	80%	80%	90%	90%	90%	90%	90%	
Catalog Distribution Manager (Catalog HUB)	FE		10%	30%	50%	70%	90%	90%	90%	90%	not 100% because of SLH
	BE		10%	30%	50%	70%	90%	90%	90%	90%	
Catalog Subscription Manager (Catalog HUB)	FE									20%	
	BE									20%	
Regular remote Shop (0%)	FE										Depends on SLH
	BE										

## Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

## Related articles

- [Dev:Product Development](#)