

Development Planning 20.10. - 31.10.

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

Name	Function	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
		20.10.	21.10.	22.10.	23.10.	24.10.	27.10.	28.10.	29.10.	30.10.	31.10.	03.11.	04.11.	05.11.	06.11.	07.11.	10.11.	11.11.	12.11.	13.11.	14.11.
Stefan Seiler	Product Owner																				
Rene Schneider	Process Quality Manager																				
Christiane Hornemann	UI Quality Manager																				
Dennis Huesemann	Server administrator																				
Davor Ciric	Senior Delivery Manager																				
Tijana Bezbradica	Delivery Manager																				
Ilija Bubanj	Quality Engineer																				
Luka Grbic	Support / QA																				
Nikola Kerkez	Backend Developer																				
Petar Ilic	Frontend developer																				
Aleksandar Lazic	Frontend developer																				
Zivko Rankovic	Frontend developer																				
Ivan Juras	Backend developer																				
Nataša Lukić	Backend developer																				
Nebojsa Trajkovic	B-Op developer																				

DEV assignments		20.10. - 24.10.	27.10. - 31.10.
Nikola Kerkez	BE	Sick 3 days, 2 days worked	Catalog hub
Ivan Juras	BE	Hypercare	Hypercare
Nataša Lukić	BE	Design Studio process extensions for approvals	Support(catalog script for Luka), SLH
Aleksandar Lazic	FE	Hypercare	Hypercare
Živko Rankovic	FE	Catalog hub	Catalog hub
Petar Ilic	FE	Design Studio process extensions for approvals	Misc, Shop

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / Project / Task	FE	BE	01.09.-05.09.	08.09.-12.09.	15.09.-19.09.	11.09.-26.09.	29.09.-03.10.	06.10.-10.10.	13.10.-17.10.	20.10.-24.10.	27.10.-31.10.	Promises / Customer Info / Comments
Appointments (responsive)		FE	BE		Last minute POS extensions for Appointments	Done							Refactoring - moving to new architecture

Regular Shop refactorization	FE					20%		20%			same what we did for Context based ordering, needs to be done for Regular (speed optimization)
	BE					20%		20%			
PSA extensions for GoLive	FE	Done									First round delivered in time, then came feedback and forgotten features.
	BE	Done									
SBB support integration (Klesy/BKL)	FE	Done									Support and feedback resolving
	BE	Done									
SLH											
□ SBB HYPERCARE (after GoLive)	FE		Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Phase that comes after GoLive
	BE		Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	
Design Studio extensions (for material and financial approvals)	FE							30%	100%	Done	Design Studio, Orders overview/details, Pending tasks app
	BE							30%	100%	Done	
Catalog Designer (Catalog HUB)	FE				10%	30%	60%	80%	80%		Paused because of SBB GoLive responsive
	BE				10%	30%	60%	80%	80%		
Catalog Distribution Manager (Catalog HUB)	FE						10%	30%	50%		
	BE						10%	30%	50%		
Catalog Subscription Manager (Catalog HUB)	FE										
	BE										
Regular remote Shop (0%)	FE										Depends on SLH
	BE										

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)