

Development Planning 22.09. - 03.10.

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

Name	Function	Mon 22.09.	Tue 23.09.	Wed 24.09.	Thu 25.09.	Fri 26.09.	Mon 29.09.	Tue 30.09.	Wed 01.10.	Thu 02.10.	Fri 03.10.	Mon 06.10.	Tue 07.10.	Wed 08.10.	Thu 09.10.	Fri 11.10.	Mon 14.10.	Tue 15.10.	Wed 16.10.	Thu 17.10.	Fri 18.10.
Stefan Seiler	Product Owner																				
Rene Schneider	Process Quality Manager																				
Christiane Hornemann	UI Quality Manager																				
Dennis Huesemann	Server administrator																				
Davor Ciric	Senior Delivery Manager																				
Tijana Bezbradica	Delivery Manager																				
Ilija Bubanj	Quality Engineer																				
Luka Grbic	Support / QA																				
Nikola Kerkez	Backend Developer																				
Petar Ilic	Frontend developer																				
Aleksandar Lazic	Frontend developer																				
Zivko Rankovic	Frontend developer																				
Ivan Juras	Backend developer																				
Nebojsa Trajkovic	B-Op developer																				

DEV assignments 11.09. - 26.09. 29.09. - 03.10.

Nikola Kerkez BE SBB Hypercare Catalog Designer

Ivan Juras BE SBB Hypercare SBB Hypercare

Nataša Lukić BE SBB Hypercare SLH

Aleksandar Lazic FE SBB Hypercare SBB Hypercare

Živko Rankovic FE Catalogs Designer Catalog Designer

Petar Ilic FE ☐Vacation SBB Hypercare

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / Project / Task	FE BE	28.07.-01.08.	04.08.-08.08.	11.08.-15.08.	18.08.-22.08.	25.08.-29.08.	01.09.-05.09.	08.09.-12.09.	15.09.-19.09.	11.09.-26.09.	29.09.-03.10.	Promises / Customer Info / Comments
Appointments (responsive)	FE	Ongoing	100%	Done			Support/scripts	Last minute POS	Done				Refactoring - moving to new architecture
	BE	Ongoing	100%	Done			Support/scripts	extensions for Appointments	Done				
Regular remote shopping (0%)	FE												Depends on SLH
	BE												
PSA extensions for GoLive	FE	Ongoing	Ongoing	Feedback	Feedback			Done					First round delivered in time, then came feedback and forgotten features.
	BE	Ongoing	Ongoing	Feedback	Feedback			Done					

