

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

DEV assignments	25.08. - 29.08.2025.	01.09. - 05.09.2025.
------------------------	-----------------------------	-----------------------------

Nikola Kerkez	BE	Appointments (BKL/KLESY int testing, support, scripts)	Appointments, POS extensions last minute (time slots on workplaces)
Ivan Juras	BE	SLH	SLH
Nataša Lukić	BE	Feedback extension tasks	PSA tasks (SP delivery addresses, hiding products for org. units)
Aleksandar Lazic	FE	☐Vacation	☐Vacation
Živko Rankovic	FE	☐Vacation	Misc
Petar Ilıc	FE	Misc FE tasks	POS extensions for GoLive

[illegible]

PSA extensions for GoLive	FE Feedback	Ongoing	Feedback	Ongoing	Ongoing	Feedback	Feedback		First round delivered in time, then came feedback and forgotten features. Support and feedback resolving
	BE Feedback	Ongoing	Feedback	Ongoing	Ongoing	Feedback	Feedback		
SBB support integration (Klesy/BKL)	FE				Support	Feedback	Feedback	Feedback	
	BE				Support	Feedback	Feedback	Feedback	
SLH	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	100%	
CBO refactoring	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	100%	Done		
My PO pools app (new), PO pool manager (extensions)	FE		20%	100%	Feedback	Done			
	BE		20%	100%	Feedback	Done			
Catalog Designer (Catalog HUB)	FE	20%	20%						Paused because of SBB GoLive responsive
	BE	20%	20%						
Catalog Distribution Manager (Catalog HUB)	FE								
	BE								
Catalog Subscription Manager (Catalog HUB)	FE								
	BE								

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)