

Development Planning 28.07. - 08.08.

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

		Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
Name	Function	28.07.	29.07.	30.07.	31.07.	01.08.	04.08.	05.08	06.08.	07.08.	08.08.	11.08.	12.08.	13.08.	14.08.	15.08.	18.08.	19.08.	20.08.	21.08.	22.08.
Stefan Seiler	Product Owner	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Rene Schneider	Process Quality Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Christiane Hornemann	UI Quality Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Dennis Huesemann	Server administrator	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Davor Ciric	Senior Delivery Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Tijana Bezbradica	Delivery Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Ilija Bubanj	Quality Engineer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Luka Grbic	Support / QA	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Nikola Kerkez	Backend Developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Petar Ilic	Frontend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Aleksandar Lazic	Frontend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Zivko Rankovic	Frontend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Ivan Juras	Backend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Nebojsa Trajkovic	B-Op developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐

☐☐ DEV assignments

28.07. - 01.08.2025.

04.08. - 08.08.2025.

Nikola Kerkez

BE Appointments refactoring, PO pool extensions (ERNE)

BLOCKER (klesy/bkl shop performance) 40%, Appointments (script on integration, files aren't refreshing yet) 60%,

Ivan Juras

BE CBO refactoring, SLH base cache, My PO pools

BLOCKER (erne shop on SC extremely slow) 40%, SLH with Stefan, speed optimization for CBO

Nataša Lukić

BE My PO pools

Wiki parsing (it was paused because of My PO pools)

Aleksandar Lazic

FE Shop: SBB/Klesy feedback, PSA feedback

PSA feedback tasks, WBW responsive, Shop performance optimization

Živko Rankovic

FE My PO pools

My PO pools, PO pool manager

Petar Ilic

FE Appointments

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / Project / Task	FE Sprint-18 02.06.-06.06.	FE Sprint-18 09.06.-13.06.	16.06.-20.06.	30.06.-04.07.	07.07.-11.07.	14.07.-18.07.	21.07.-25.07.	28.07.-01.08.	04.08.-08.08.	Promises / Customer Info / Comments
-----------------------------	----------------------	----------------------------	----------------------------	---------------	---------------	---------------	---------------	---------------	---------------	---------------	-------------------------------------

Pick up manager: Manipulate shipments extension (AUA)	FE	Postponed because of Appointments making	VPN issues	Done							
Abstract controller	BE			Done							
	BE ?		VPN issues								
Appointments (responsive)	FE 100%		Done					Ongoing			Refactoring - moving to new architecture
	BE 100%		Done					Ongoing			
EMA remote shop	FE 100%		Done								
	BE 100%		Done								
Regular remote shopping	FE										Depends on the abstract controller. Not yet started
	BE										
PSA extensions for GoLive	FE		Ongoing	Ongoing	Ongoing	Feedbacks	Ongoing	Feedbacks	Ongoing	Ongoing	First round delivered in time, then came feedback and forgotten features.
	BE		Ongoing	Ongoing	Ongoing	Feedbacks	Ongoing	Feedbacks	Ongoing	Ongoing	
Shared cache logic						Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	
CBO refactoring						Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	
My PO pools app (new), PO pool manager (extensions)								20%	100%	Done	
Catalog Designer (Catalog HUB)	FE						20%	20%	20%	20%	Paused because of SBB (
	BE						20%	20%	20%	20%	
Catalog Distribution Manager (Catalog HUB)	FE										
	BE										
Catalog Subscription Manager (Catalog HUB)	FE										
	BE										

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)