

Development Planning 30.06 - 11.07

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

Name	Function	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
		30.06.	01.07.	02.07.	03.07.	04.07.	07.07.	08.07.	09.07.	10.07.	11.07.	14.07.	15.07.	16.07.	17.07.	18.07.	21.07.	22.07.	23.07.	24.07.	25.07.
Stefan Seiler	Product Owner																				
Rene Schneider	Process Quality Manager																				
Christiane Hornemann	UI Quality Manager																				
Davor Ciric	Senior Delivery Manager																				
Tijana Bezbradica	Delivery Manager																				
Ilija Bubanj	Quality Engineer																				
Nikola Kerkez	Backend Developer																				
Petar Ilic	Frontend developer																				
Aleksandar Lazic	Frontend developer																				
Zivko Rankovic	Frontend developer																				
Ivan Juras	Backend developer																				
Nebojsa Trajkovic	B-Op developer																				

	DEV assignments	30.06. - 04.07.2025.	07.07. - 11.07.2025.
Nikola Kerkez	BE CatalogDesigner		PSA go-live
Ivan Juras	BE On vacation		SLH base cache
Nataša Lukić	BE SLH base cache		SLH base cache
Aleksandar Lazic	FE Shop feedback SBB		PSA go-live
Živko Rankovic	FE Catalog Designer		Catalog Designer
Petar Ilic	FE Catalog Distribution Manager		Catalog Distribution Manager

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project	WBS / Project	FE	Sprint-16	Sprint-16	Sprint-17	Sprint-17	Sprint-18	Sprint-18	16.06.-20.06.	30.06.-04.07.	07.07.-11.07.	Promises / Customer Info / Comments
	Task creation / Task	BE	05.05.-09.05.	12.05.-16.05.	19.05.-23.05.	12.05.-30.05.	02.06.-06.06.	09.06.-13.06.				
Pick up manager: Manipulate shipments extension (AUA)		FE	must be planned this for next week.	must be planned this for next week. Postponed again	DEV testing	Fixing	Postponed because of Appointments making	VPN issues		Done		
Abstract controller		BE	90%			Fixing				Done		
Appointments (responsive)		BE	65%	75%	80%	85%	?	VPN issues				
EMA remote shop		FE	86%	87%	90%	90%	100%	Done		Done		
		BE				30%	100%	Done		Done		
						40%	100%	Done				

Regular remote shopping	FE							Depends on the abstract controller. Not yet started
	BE							
PSA extensions for GoLive	FE		Ongoing	Ongoing	Ongoing	Feedbacks		First round delivered in time, then came feedback and forgotten features.
	BE		Ongoing	Ongoing	Ongoing	Feedbacks		
Shared cache logic	BE				Ongoing	Ongoing		
Catalog Designer (Catalog HUB)	FE							
Catalog Distribution Manager (Catalog HUB)	BE							
Catalog Subscription Manager (Catalog HUB)	FE							
	BE							

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)