

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

## DEV assignments

**09.06. - 13.06.2025.**

50% Pick up mng, 50% blocked  
because of VPN issues

50% SLH, 50% blocked because of VPN issues

Miscellaneous FE tasks (Orders overview fixes, EMA remote shop fixes, MobileItem tracker...)

Miscellaneous FE tasks (Orders overview fixes, EMA remote shop fixes, MobileItem tracker...)

Miscellaneous FE tasks (Orders overview fixes, EMA remote shop fixes, MobileItem tracker...)

[illegible]

Pick up manager: Manipulate shipments extension (AUA)	FE 90%	90%	90%	90%	☐ must be planned this for next week.	☐ must be planned this for next week. Postponed again	DEV testing	Fixing	Postponed because of Appointments making	VPN issues	
	BE 90%	90%	90%	90%				Fixing			
Abstract controller	BE 50%	60%	Nikola Vacation	60%	65%	75%	80%	85%	?	VPN issues	progress is very slow because of the changes during development
Appointments (responsive)	FE						90%	90%	100%	Done	Waiting for the abstract controller
	BE 82%	83%	84%	85%	86%	87%	90%	90%	100%	Done	
Regular shop - responsive (SBB)	FE 50%	80%	QA testing	Done							
	BE		QA testing	Done							
EMA remote shop	FE							30%	100%	Done	Depends on the abstract controller
	BE							40%	100%	Done	
Regular remote shopping	FE										Depends on the abstract controller
	BE										
Catalogs Designer (skinny version)	FE										Not even started
	BE										

## Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

## Related articles

- [Dev:Product Development](#)