

Development Sprint Planning 05.05 - 16.05



Contents

- [1 Team availability](#)
- [2 Development tasks](#)
 - [2.1 Planned Tasks](#)
- [3 Related articles](#)

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

[illegible]

DEV assignments	28.04. - 02.05.2025.	05.05. - 09.05.2025. (StS in NS)	12.05. - 16.05.2025.
Nikola Kerkez	100% Abstract BE controller / Appointments	Abstract controller - Stefan in Serbia 07.05.-08.05.	Appoontments for SBB presentation (3 days), Pick up manager (2 days)
Ivan Juras	BE Vacation		Abstract controller
Aleksandar Lazic	FE Vacation	Storybook FE components	Storybook FE components
Živko Rankovic	FE 100% Returns responsive	100% Returns responsive	100% Returns responsive
Petar Ilic	FE 100% Appointments responsive	100% Appointments responsive	100% Appointments responsive

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / Project / Task	FE Sprint-13 24.03.-28.03.	Sprint-13 31.03.-04.04.	Sprint-14 07.04.-11.04.	Sprint-14 14.04.-18.04.	Sprint-15 21.04.-25.04.	Sprint-15 28.04.-02.05.	Sprint-16 05.05.-09.05.	Sprint-16 12.05.-16.05.	Promises / Customer Info / Comments
Orders overview app (responsive) (SBB)	FE 90%		QA testing	Done						
	BE 90%		QA testing	Done						
Staff based data (SBB)	FE Done									
	BE Done									
SOS to newest CoreClient	BE Done									
Pick up manager: Manipulate shipments extension (AUA)	FE 90%	90%	90%	90%	90%	90%	90%	must be planned this for next week.		
	BE 90%	90%	90%	90%	90%	90%	90%			
Abstract controller	BE 30%	40%	50%	60%	Nikola Vacation	60%	65%			progress is very slow because of the changes during development
Appointments (responsive)	FE 80%									Waiting for the abstract controller
	BE									
Regular shop - responsive (SBB)	FE	10%	50%	80%	QA testing					
	BE				QA testing					
Remote regular shopping	FE									
	BE			10%	20%	Ivan vacation				
Catalogs Designer (skinny version)	FE									Not yet started
	BE									

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Planned Tasks

Related articles

- [Dev:Product Development](#)