

## Development Sprint Planning 07.04 - 18.04



# Contents

- [1 Team availability](#)
- [2 Development tasks](#)
  - [2.1 Planned Tasks](#)
- [3 Related articles](#)

## Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

[illegible]

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project	WBS / FE	Sprint-12	Sprint-12	Sprint-13	Sprint-13	Sprint-14	Sprint-14	Promises / Customer Info / Comments
Task creation	Project BE	10.03.-14.03.	17.03.-21.03.	24.03.-28.03.	31.03.-04.04.	07.04.-11.04.	14.04.-18.04.	
Orders overview app (responsive) (SBB)	FE 70%	QA testing	90%	QA testing				Practically done, but there are feedback from client that are considered
	BE 80%	QA testing	90%	QA testing	Done			
Staff based data (SBB)	FE	50%	Done					
	BE	50%	Done					
SOS to newest CoreClient	BE	10%	Done					
Export/import products (Classifications and catalog extensions) (KOR)	FE 30%	Done						
	BE 30%	Done						
Pick up manager: Manipulate shipments extension (AUA)	FE 90%	90%	90%	90%	90%	90%		
	BE 90%	90%	90%	90%	90%	90%		
Abstract controller	BE		30%	40%	50%	60%		
Appointments (responsive)	FE		80%					
	BE							
Regular shop - responsive (SBB)	FE			10%	50%			
	BE							
Remote regular shopping	FE							
	BE					10%		

## Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

## Planned Tasks

## Related articles

- [Dev:Product Development](#)