

Development Sprint Planning 10.03 - 21.03



Contents

- [1 Team availability](#)
- [2 Development tasks](#)
 - [2.1 Planned Tasks](#)
- [3 Related articles](#)

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

[illegible]

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / Project	FE BE	<u>Sprint-12</u> 10.03.-14.03.	<u>Sprint-12</u> 17.03.-21.03.	Promises / Customer Info / Comments
Orders overview app (responsive) (SBB)		FE	70%	QA testing	
		BE	80%	QA testing	
Staff based data (SBB)		FE		50%	
		BE		50%	
Export/import products (Classifications and catalog extensions) (KOR)		FE	30%	Done	
		BE	30%	Done	
Pick up manager: Manipulate shipments extension (AUA)		FE	90%	90%	
		BE	90%	90%	
Abstract controller		BE			
Appointments (responsive)		FE			
		BE			

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment

Planned Tasks

Related articles

- [Dev:Product Development](#)