

## Development Sprint Planning 11.11 - 22.11



# Contents

- [1 Team availability](#)
- [2 Development tasks](#)
  - [2.1 Planned Tasks](#)
- [3 Related articles](#)

## Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

[illegible]

Regular vacation requests are [applied to over this page](#), please.

## Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment

## Planned Tasks

| TOPIC/Project<br>Task creation                                                                                                                                                                                        | WBS /<br>Project                             | FE<br>BE                                                                | W-41<br>16.-20.09. | W-42<br>23.-27.09.                     | W-43<br>Sprint-01<br>30.09.-04.10. | W-44<br>Sprint-01<br>07.-11.10. | W-45<br>Sprint-02<br>14.-18.10. | W-46<br>Sprint-02<br>21.-25.10. | W-47<br>Sprint-03<br>28.10.-01.11. | W-48<br>Sprint-03<br>04.11.-08.11. | W-49<br>Sprint-04<br>11.11.-15.11.                                | Promises / Customer<br>Info / Comments                                                                                                                                                                                                                                                                                                                              |                                                                              |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------|-------------------------------------------------------------------------|--------------------|----------------------------------------|------------------------------------|---------------------------------|---------------------------------|---------------------------------|------------------------------------|------------------------------------|-------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------|
| <b>Shop R3.3</b><br>Release 1: Reach<br>BLT Testing<br><b>Includes Direct<br/>Handout Screen</b><br>(with regular<br>shipment as now),<br>but not direct<br>handout process,<br>which is triggered<br>after checkout. | <a href="#">Dev:EMA -<br/>History screen</a> | FE                                                                      |                    |                                        |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   | ✓                                                                                                                                                                                                                                                                                                                                                                   |                                                                              |
|                                                                                                                                                                                                                       |                                              | BE                                                                      |                    |                                        |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   | <b>Done</b>                                                                                                                                                                                                                                                                                                                                                         |                                                                              |
|                                                                                                                                                                                                                       |                                              | <a href="#">Dev:EMA -<br/>Product Details<br/>Screen</a>                | FE                 |                                        |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     | Presentations with SBB<br>and BLT went fine ✓                                |
|                                                                                                                                                                                                                       |                                              | (is <a href="#">Dev:ZUGSEIL<br/>SHOP - Product<br/>Details Screen</a> ) | BE                 | Shop<br>Testing<br>(all<br>components) |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     | Presentations with SBB<br>and BLT went fine ✓ <b>Done</b>                    |
|                                                                                                                                                                                                                       |                                              | <a href="#">App:ZUGSEIL<br/>Shop Checkout</a>                           | FE                 |                                        |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     | <b>BLT go-live @ 01.09.</b><br>Fully Fledged presentation<br>with SBB 08.08. |
|                                                                                                                                                                                                                       |                                              | BE                                                                      |                    |                                        |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     |                                                                              |
| <b>Shop R3.3</b><br>Release 2: Reach<br>Ready-For-Testing<br>with SBB<br>Finishing up & QA                                                                                                                            | ZS-SP-0002                                   | <a href="#">Dev:EMA -<br/>Special actions<br/>screen</a>                | FE                 |                                        |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   | Should be implemented<br>Presentation with SBB<br>16.09.                                                                                                                                                                                                                                                                                                            |                                                                              |
|                                                                                                                                                                                                                       |                                              |                                                                         | BE                 |                                        |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     |                                                                              |
| Deployment BLT                                                                                                                                                                                                        |                                              |                                                                         |                    | All                                    |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   | They do not require RTP,<br>so we can upgrade the<br>entire project to new SOS<br>and RTN and deploy. Move<br>Cache Data Retrieval in<br>Shop-API with SOS-<br>Triggers and SOS-Answers<br>and self-Use the cahe on<br>startup for own digital, so<br>we need to restart the<br>service until we have the<br>final solution. Meeting for<br>explanation is planned. |                                                                              |
| Moving logic from<br>Connectors to E-<br>BusinessCache                                                                                                                                                                | Ivan                                         |                                                                         |                    | 90%                                    |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     |                                                                              |
| SBB Upgrade to<br>HR Hub (includes<br>multiple tasks<br>defined in JIRA)                                                                                                                                              | ZS-CI-0005                                   | Extend Pointrun<br>Logic Backend in<br>Service                          | BE                 |                                        |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     |                                                                              |
|                                                                                                                                                                                                                       |                                              | Entitlement<br>manager<br>extensions<br>required by<br>Mathias          | FE                 |                                        | Petar                              |                                 | <b>QA testing</b> <b>Done</b>   |                                 |                                    |                                    |                                                                   | HR-Hub Configuration<br>Changes for SBB Pointruns                                                                                                                                                                                                                                                                                                                   |                                                                              |
|                                                                                                                                                                                                                       |                                              |                                                                         | BE                 |                                        | Nikola                             |                                 |                                 |                                 |                                    |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     |                                                                              |
| zb<br>MobileItemTracker<br>(includes<br>extensions on <a href="#">POS<br/>adm</a> , <a href="#">Warehouse<br/>adm</a> and<br><a href="#">Warehouse area<br/>adm</a> )                                                 | ZS-CI-0002                                   |                                                                         | FE                 |                                        | Živko                              |                                 | <b>QA testing</b> <b>Done</b>   |                                 |                                    |                                    |                                                                   | ✓ <b>Done</b> Rene confirmed                                                                                                                                                                                                                                                                                                                                        |                                                                              |
|                                                                                                                                                                                                                       |                                              | BE                                                                      |                    | Nikola                                 |                                    |                                 |                                 |                                 |                                    |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     |                                                                              |
| <a href="#">App:Purchase<br/>order pool<br/>manager</a> (Open<br>Feature Requests,<br>see <a href="#">versions page</a> )                                                                                             |                                              | FE                                                                      |                    | Zivko                                  | 50%                                | 80%                             | 80% <b>blocked</b>              | 80% <b>blocked</b>              | 80% <b>blocked</b>                 | 80% <b>blocked</b>                 | 25.10.2024: Check account<br>functionality still NOT<br>specified |                                                                                                                                                                                                                                                                                                                                                                     |                                                                              |
|                                                                                                                                                                                                                       |                                              | BE                                                                      |                    | Nikola                                 | 50%                                | 80%                             | 80% <b>blocked</b>              | 80% <b>blocked</b>              | 80% <b>blocked</b>                 |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     |                                                                              |
| Config-UI for SBB<br>rule "OU &<br>Entitlement rule"<br>and other small<br>HR-Hub requests<br>by Mathias                                                                                                              |                                              | FE                                                                      |                    |                                        | Zivko                              | 80%                             | <b>Done</b>                     |                                 |                                    |                                    |                                                                   | ✓ <b>Done</b>                                                                                                                                                                                                                                                                                                                                                       |                                                                              |
|                                                                                                                                                                                                                       |                                              | BE                                                                      |                    |                                        | Nikola                             | <b>Done</b>                     |                                 |                                 |                                    |                                    |                                                                   |                                                                                                                                                                                                                                                                                                                                                                     |                                                                              |

|                                                                     |            |                                                                                     |    |        |            |            |      |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
|---------------------------------------------------------------------|------------|-------------------------------------------------------------------------------------|----|--------|------------|------------|------|--------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Measuring-In<br>Oct 2023                                            | ZS-CI-0001 | App:Measuring-In<br>- Target selection                                              | FE | 90%    | QA testing |            |      |        | Standalone version, fully responsive, same Measuring-In-Methods as in Shop-API, another measuring-In-Singleton or part of Equipment Management Singleton?<br>Promised to Albiro for Q1/2024<br>First version done for presentation, awaiting for feedback<br>OPEN POINTS: (1) make it work with EBusinessSharedLogicHub, (2) REMOTE measuring in process yet to be implemented, (3) customer feedback |
|                                                                     |            |                                                                                     | BE | 90%    | QA testing |            |      |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
|                                                                     |            | App:Measuring-In<br>- Body measurements                                             | FE | 95%    |            |            |      |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
|                                                                     |            |                                                                                     | BE | 95%    |            |            |      |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
| SBB Forgotten Features<br>May 2024                                  | ZS-CI-0003 | New appointment Connector & Final BE with caching                                   | BE | Trajko | Trajko     |            |      |        | Also holds two minor tasks on the forgotten Feature list<br>Integration not scheduled yet                                                                                                                                                                                                                                                                                                             |
| Stocktaking (AUA)<br>- minor fixes<br>DEV-524                       |            |                                                                                     | FE | Petar  | 10%        | QA testing | Done | ✓ Done | Rene confirmed                                                                                                                                                                                                                                                                                                                                                                                        |
|                                                                     |            |                                                                                     | BE | Nikola | 10%        |            |      |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
| Stocktaking extensions for AUA prepared shipments inventory process |            | Extensions on Warehouse area for "exclusive shipments" flag                         | FE |        |            | Zivko      | Done |        | 15.11.2024. version put on FTP, Rene noted                                                                                                                                                                                                                                                                                                                                                            |
|                                                                     |            |                                                                                     | BE |        |            | Nikola     | Done |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
|                                                                     |            | Extensions on Stocktaking app for new inventory type "pick up shipment stocktaking" | FE |        |            | Zivko      | 60%  |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
|                                                                     |            |                                                                                     | BE |        |            | Nikola     | 60%  |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
|                                                                     |            | Extensions on Pick up manager app also for "exclusive shipments"                    | FE |        |            | Zivko      | 0%   |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
|                                                                     |            |                                                                                     | BE |        |            | Nikola     | 0%   |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
|                                                                     |            | Unplanned WPC (MVC) extensions                                                      | BE |        |            | Nikola     | 0%   |        |                                                                                                                                                                                                                                                                                                                                                                                                       |
|                                                                     |            |                                                                                     |    |        |            |            |      |        |                                                                                                                                                                                                                                                                                                                                                                                                       |

## Related articles

- [Dev:Product Development](#)