

Development Sprint Planning 21.04 - 02.05



Contents

- [1 Team availability](#)
- [2 Development tasks](#)
 - [2.1 Planned Tasks](#)
- [3 Related articles](#)

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

[illegible]

Developer

Sprint-15 28.04.-02.05.

Nikola Kerkez	BE 100% Abstract controller / Appointments
Ivan Juras	BE Vacation
Aleksandar Lazic	FE Vacation
Živko Rankovic	FE 100% Returns responsive
Petar Ilic	FE 100% Appointments responsive

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / Project / Task	FE	Sprint-12 10.03.-14.03.	Sprint-12 17.03.-21.03.	Sprint-13 24.03.-28.03.	Sprint-13 31.03.-04.04.	Sprint-14 07.04.-11.04.	Sprint-14 14.04.-18.04.	Sprint-15 21.04.-25.04.	Sprint-15 28.04.-02.05.	Promises / Customer Info / Comments
Orders overview app (responsive) (SBB)	FE	70%		QA testing	90%	QA testing					Practically done, but there are feedback from client that are considered
	BE	80%		QA testing	90%	QA testing	Done				
Staff based data (SBB)	FE			50%	Done						
	BE			50%	Done						
SOS to newest CoreClient	BE			10%	Done						
Export/import products (Classifications and catalog extensions) (KOR)	FE	30%		Done							
	BE	30%		Done							
Pick up manager: Manipulate shipments extension (AUA)	FE	90%		90%	90%	90%	90%	90%	90%		This is on hold.
	BE	90%		90%	90%	90%	90%	90%	90%		
Abstract controller	BE				30%	40%	50%	60%	Nikola Vacation	60%	Waiting for the abstract controller
	FE				80%						
Appointments (responsive)	BE										
Regular shop - responsive (SBB)	FE				10%	50%	80%	QA testing			
	BE							QA testing			
Remote regular shopping	FE										
	BE						10%	20%	Ivan vacation		
Catalogs Designer (skinny version)	FE										
	BE										

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Planned Tasks

Related articles

- [Dev:Product Development](#)