

Development Sprint Planning 24.03 - 04.04



Contents

- [1 Team availability](#)
- [2 Development tasks](#)
 - [2.1 Planned Tasks](#)
- [3 Related articles](#)

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

[illegible]

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project	WBS / FE	Sprint-12	Sprint-12	Sprint-13	Sprint-13	Promises / Customer Info / Comments
Task creation	Project BE	10.03.-14.03.	17.03.-21.03.	24.03.-28.03.	31.03.-04.04.	
Orders overview app (responsive) (SBB)	FE	70%	QA testing	90%	QA testing	Practically done, but there are feedbacks from client that are considered
	BE	80%	QA testing	90%	QA testing	
Staff based data (SBB)	FE		50%	Done		
	BE		50%	Done		
SOS to newest CoreClient	BE		10%	Done		
Export/import products (Classifications and catalog extensions) (KOR)	FE	30%	Done			
	BE	30%	Done			
Pick up manager: Manipulate shipments extension (AUA)	FE	90%	90%	90%	90%	
	BE	90%	90%	90%	90%	
Abstract controller	BE			30%	?	
Appointments (responsive)	FE			80%		
	BE					
Regular shop - responsive (SBB)	FE				5%	
	BE					

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment

Planned Tasks

Related articles

- [Dev:Product Development](#)