

Development Sprint Planning 25.11 - 06.12



Contents

- [1 Team availability](#)
- [2 Development tasks](#)
 - [2.1 Planned Tasks](#)
- [3 Related articles](#)

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

[illegible]

Regular vacation requests are [applied to over this page](#), please.

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment

Planned Tasks

TOPIC/Project Task creation	WBS / Project	FE BE	W-43 Sprint-01 30.09.-04.10.	W-44 Sprint-01 07.-11.10.	W-45 Sprint-02 14.-18.10.	W-46 Sprint-02 21.-25.10.	W-47 Sprint-03 28.10.-01.11.	W-48 Sprint-03 04.11.-08.11.	W-49 Sprint-04 11.11.-15.11.	W-50 Sprint-04 18.11.-22.11.	W-51 Sprint-05 25.11.-29.11.	W-52 Sprint-05 02.12.-06.12.	Promises / Customer Info / Comments	
Shop R3.3 Release 1: Reach BLT Testing Includes Direct Handout Screen (with regular shipment as now), but not direct handout process, which is triggered after checkout.	ZS-SP-0002	FE											Presentations with SBB and BLT went fine ✓ Done BLT go-live @ 01.09. Fully Fledged presentation with SBB 08.08.	
Shop R3.3 Release 2: Reach Ready-For-Testing with SBB Finishing up & QA zb		BE												
MobileItemTracker (includes extensions on POS adm, Warehouse adm and Warehouse area adm)		FE Živko												
App:Purchase order pool manager (Open Feature Requests, see versions page)	ZS-CI-0002												✓ Done Rene confirmed	
		BE Nikola												
		FE		Zivko	50%	80%	80% blocked	80% blocked	80% blocked					25.10.2024: Check account functionality still NOT specified
		BE		Nikola	50%	80%	80% blocked	80% blocked	80% blocked					
		FE												
Measuring-In Oct 2023	ZS-CI-0001	App:Measuring-In - Target selection											Standalone version, fully responsive, same Measuring-In-Methods as in Shop-API, another measuring-In-Singleton or part of Equipment Management Singleton? Promised to Albiro for Q1/2024 First version done for presentation, awaiting for feedback OPEN POINTS: (1) make it work with EBusinessSharedLogicHub, (2) REMOTE measuring in process yet to be implemented, (3) customer feedback	
		BE												
		FE												
		App:Measuring-In - Product configuration	BE											
		FE												
SBB Forgotten Features May 2024	ZS-CI-0003	App:Measuring-In - Body measurements											Also holds two minor tasks on the forgotten Feature list Integration not scheduled yet	
		BE												
		FE												
		New appointment Connector & Final BE with caching	BE Trajko											
		FE												
Stocktaking (AUA) - minor fixes DEV-524						Petar	10%						✓ Done Rene confirmed	
		BE				Nikola	10%	QA testing	Done					
		Extensions on Warehouse area for "exclusive shipments" flag	FE					Zivko	Done					
		BE						Nikola	Done					
		Extensions on Stocktaking app for new inventory type "pick up shipment stocktaking"	FE					Zivko	60%	100%	Done			
Stocktaking extensions for AUA prepared shipments inventory process		BE						Nikola	60%	100%	Done			
		Extensions on Pick up manager app also for "exclusive shipments"	FE					Zivko						
		BE						Nikola						
		Unplanned WPC (MVC) extensions	BE						Nikola	0%	100%	Done		

ERP sprint 05
features and
extensions

PO pool manger - FE
cost controlling
extensions + BE
feedback
Article / Product
extension FE
(variants
generator for BE
IROC)
PO pool manager FE
- Pool templates BE
creation

Petar	90%	Done
Ivan	100%	Done
Zivko	90%	Done
Ivan	100%	Done
Petar	0%	90%
Ivan	0%	90%

Related articles

- [Dev:Product Development](#)