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Einzelabruf BE 4700005476 Schuled GoLive: 1st week of November

Upgrade Pool Manager - Build next revision of App:Purchase order pool manager
Gleitender Durchschnitt
Changes & Rollout Wertberichtigung Lager

Q1 / 2024
R5 Upgrade
More Suppliers - Please read this article for changes to be made that interfaces and pool
orders will work properly with other product groups.
Preparation of release upgrade to R5
Interface "delete purchase order"
Kontierte Bestellung für andere Warengruppen / Kostenstellenprüfung (!)
RHB:Erweiterung Connectoren

Q4 / 2023
Implement ordering process and Upgrade to HR Hub.
Upgrade to current FI-Hub and P2P-Hub and

This article holds the details on Q4/2023.

Q4/2022
First order round with two suppliers (SPILAG, Albiro)  Done
Deployment of platform / shop v2  Done
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