

Development Sprint Planning 23.12 - 10.01



Contents

- [1 Team availability](#)
- [2 Development tasks](#)
 - [2.1 Planned Tasks](#)
- [3 Related articles](#)

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

Name	Function	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
		23.12	24.12	25.12	26.12	27.12	30.12	31.12	01.01	02.01	03.01	06.01	07.01	08.01	09.01	10.01
Stefan Seiler	Product Owner	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Rene Schneider	Process Quality Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Christiane Hornemann	UI Quality Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Davor Ciric	Senior Delivery Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Tijana Bezbradica	Delivery Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Ilija Bubanj	Quality Engineer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Nikola Kerkez	Backend Developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Petar Ilic	Frontend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Aleksandar Lazic	Frontend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Zivko Rankovic	Frontend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Ivan Juras	Backend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Nebojsa Trajkovic	B-Op developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project	WBS / Project	FE BE	W-46 Sprint-02 21.-25.10.	W-47 Sprint-03 28.10.-01.11.	W-48 Sprint-03 04.11.-08.11.	W-49 Sprint-04 11.11.-15.11.	W-50 Sprint-04 18.11.-22.11.	W-51 Sprint-05 25.11.-29.11.	W-52 Sprint-05 02.12.-06.12.	W-53 Sprint-06 09.12.-13.12.	W-54 Sprint-06 16.12.-20.12.	W-55 Sprint-07 23.12.-27.12.	W-56 Sprint-07 31.12.-03.01.	W-57 Sprint-07 06.01.-10.01.	Promises / Customer Info / Comments
---------------	---------------	----------	---------------------------------	------------------------------------	------------------------------------	------------------------------------	------------------------------------	------------------------------------	------------------------------------	------------------------------------	------------------------------------	------------------------------------	------------------------------------	------------------------------------	--

Planned Tasks

Related articles

- [Dev:Product Development](#)