

Development Sprint Planning 28.10 - 08.11



Contents

- [1 Team availability](#)
- [2 Development tasks](#)
 - [2.1 Planned Tasks](#)
- [3 Related articles](#)

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

[illegible]

Regular vacation requests are [applied to over this page](#), please.

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment

Planned Tasks

[illegible]

Standalone version, fully responsive, same
Measuring-In-Methods as in Shop-API, another
measuring-In-Singleton or part of Equipment
Management Singleton?
Promised to Albino for Q1/2024
First version done for presentation, awaiting for feedback
OPEN POINTS: (1) make it work with
EBusinessSharedLogicHub, (2) REMOTE measuring in process yet to be implemented, (3) customer feedback
Also holds two minor tasks on the forgotten Feature list
Integration not scheduled yet

- Dev:Product Development