

# Operation tasks at 07.05.

## Operations Team

Chris Mathias Danilo

### Slot 1

9-10:30

### Slot 2

10:30-12:00

### Slot 3

13:00 - 15:00

### Slot 4

15:30 - 17:00

## Quality Assurance, Infrastructure, Operations Tasks

## Developers of Innovation Team

	Berlin QA (Rene)	Dennis	Reserve Q&A (Davor & Ilija)	Sinisa	Serbia reserve development
				<b>Blocked for product management</b>	
				<b>Slot 1</b> 9:00-11:30	
				<b>Slot 2</b> 11:30-12:00	
				<b>Slot 3</b> 13:00 - 15:00	
				<b>Slot 4</b> 15:30 - 17:00	
Morning	<ul style="list-style-type: none"><li>• <b>Test failed</b> - <a href="#">BTF-1210</a> WBW2 - Classification mgt. BP search not working <input type="checkbox"/> <b>Classification cannot be saved anymore</b></li></ul>				
Afternoon	<ul style="list-style-type: none"><li>• <b>Test failed</b> - <a href="#">BTF-919</a> WBW2 - Classification Mgt. cannot open "unspsc" tree <input type="checkbox"/> <b>Service cannot be started</b></li></ul>				
Evening	<ul style="list-style-type: none"><li>• <b>Test 2 OK</b> - <a href="#">BTF-919</a> WBW2 - Classification Mgt. cannot open "unspsc" tree <input type="checkbox"/></li></ul>				

## Labeling:

- Done or accepted ☐
- Not or partially done (Dev) or accepted (QA) ☐ This requires a comment, which is tagged
  - **yellow** (if partially failed or started, but not finished) or
  - **red**, if entirely failed or not started at all.

## Related articles

- [Dev:Product Development](#)