## Operation tasks at 10.06.

## **Operations Team Chris Mathias Danilo** Slot 1 9-10:30 Slot 2 10:30-12:00 **Developers of Innovation Team** Slot 3 Serbia reserve 13:00 - 15:00 Sinisa development Slot 4 **Blocked for** 15:30 - 17:00 Slot 1 product Quality Assurance, Infrastructure, 9:00-11:30 management **Operations Tasks** Slot 2 Reserve 11:30-12:00 Q&A Berlin QA **Dennis** Slot 3 (Rene) (Davor & 13:00 - 15:00 Ilija) Slot 4 Morning 15:30 - 17:00 Test failed -BTF-1385 WBW2 - SBB Afternoon DAS Export [] Export failed via

## Labeling:

**Evening** 

ullet Done or accepted lue

Swagger

- Not or partially done (Dev) or accepted (QA) [] This requires a comment, which is tagged
  - yellow (if partially failed ot started, but not finished) or
  - o red, if entirely failed or not started at all.

## **Related articles**

• Dev:Product Development