

Operation tasks at 10.07.

Operations Team

Chris Mathias Danilo

Slot 1

9-10:30

Slot 2

10:30-12:00

Slot 3

13:00 - 15:00

Slot 4

15:30 - 17:00

Quality Assurance, Infrastructure, Operations Tasks

Berlin QA
(Rene)

Dennis

Reserve
Q&A
(Davor
& Ilija)

Developers of Innovation Team

Sinisa

Serbia
reserve
development

Slot 1

9:00-11:30

Slot 2

11:30-12:00

Slot 3

13:00 - 15:00

Slot 4

15:30 - 17:00

Blocked for
product
management

Morning • **Test 4 OK** -
[BTF-1422](#) Analyse
Umstellung
Datenmodell
Faktura ☐

Afternoon • **Test 2 OK** -
[BTF-1495](#) VWG -
Connector
extension to create
structural org. units
and cost centers ☐

Evening

Labeling:

- Done or accepted ☐
- Not or partially done (Dev) or accepted (QA) ☐ This requires a comment, which is tagged
 - **yellow (if partially failed or started, but not finished)** or
 - **red, if entirely failed or not started at all**.

Related articles

- [Dev:Product Development](#)