Operation tasks at 14.06.

Operations Team

Chris Mathias Danilo

Slot 1 9-10:30 Slot 2 10:30-12:00 Slot 3 13:00 - 15:00 Slot 4 15:30 - 17:00

Developers of Innovation Team Sinisa

Serbia reserve

development

Slot 1 9:00-11:30 Blocked for product management

Quality Assurance, Infrastructure, Operations Tasks

Berlin QA (Rene)

Dennis Reserve Q&A (Davor & Ilija)

11:30-12:00 **Slot 3** 13:00 - 15:00 **Slot 4**

15:30 - 17:00

Slot 2

Morning

Afternoon BTF-1387
WBW2 - SBB
WGS Export

Evening

Labeling:

- Done or accepted \sqcap
- Not or partially done (Dev) or accepted (QA) [] This requires a comment, which is tagged
 - yellow (if partially failed ot started, but not finished) or
 - red, if entirely failed or not started at all.

Related articles

• Dev:Product Development