

Operation tasks at 15.04.

Operations Team				Developers of Innovation Team	
	Chris	Mathias	Danilo	Sinisa	Serbia reserve development
Slot 1 9-10:30	BLS EDI Test and adaption		BTF-719 - IOD and PEO must consider the user group product ordering restrictions□	Slot 1 9:00-11:30	Blocked for product management BTF-1055 - SRTLM: Pictures from supplier Furter are not synchronized□
Slot 2 10:30-12:00			BTF-897 - WPC: Wareneingang Stückpreis Änderung führt zu Fehler (BZ-141)□	Slot 2 11:30-12:00	BTF-1047 - Trotz Stornierung Erinnerungmail zur Abholung versendet□
Slot 3 13:00 - 15:00	BTF-760 - SR Technics Line Maintenance: HR-Hub-Plugin for SR		BTF-125 - The delivery of the dispo list takes at least approx. 20 minutes.	Slot 3 13:00 - 15:00	BTF-1046 - CLONE: Einmessungen beim Kunden nicht hinterlegt□
Slot 4 15:30 - 17:00	Technics Line Maintenance				BTF-1038 - Returns that have already been entered are not displayed in the Returns Manager at BKL.□
Quality Assurance, Infrastructure, Operations Tasks					BTF-996 - WBW kann nicht aufgerufen werden□
	Berlin QA (Rene)	Dennis	Reserve Q&A (Davor & Ilija)	Slot 4 15:30 - 17:00	
Morning					
Afternoon					
Evening					

Labeling:

- Done or accepted □
- Not or partially done (Dev) or accepted (QA) □ This requires a comment, which is tagged
 - yellow (if partially failed or started, but not finished) or
 - red, if entirely failed or not started at all.

Related articles

- [Dev:Product Development](#)