

Operation tasks at 25.06.

Operations Team

Chris Mathias Danilo

Slot 1

9-10:30

Slot 2

10:30-12:00

Slot 3

13:00 - 15:00

Slot 4

15:30 - 17:00

Developers of Innovation Team

Sinisa

Serbia
reserve
development

Quality Assurance, Infrastructure, Operations Tasks

Berlin QA
(Rene)

Dennis

Reserve
Q&A
(Davor
& Ilija)

Slot 1

9:00-11:30

Slot 2

11:30-12:00

Slot 3

13:00 -
15:00

Slot 4

15:30 -
17:00

Blocked for
product
management

- **Test OK** - [BTF-1431](#)
WBW2 - Flaws fixing
and performance issue
classification mgt. ☐
- **Test OK** - [BTF-1459](#)
WBW2 - Die WBW2
REALM kopieren und
als wbw-int.sbb.b-
op.com erreichbar
machen ☐

Morning

Afternoon

Evening

Labeling:

- Done or accepted ☐
- Not or partially done (Dev) or accepted (QA) ☐ This requires a comment, which is tagged
 - **yellow** (if partially failed or started, but not finished) or
 - **red**, if entirely failed or not started at all.

Related articles

- [Dev:Product Development](#)