

Operation tasks at 26.06.

Operations Team

Chris Mathias Danilo

Slot 1

9-10:30

Slot 2

10:30-12:00

Slot 3

13:00 - 15:00

Slot 4

15:30 - 17:00

**Quality Assurance, Infrastructure,
Operations Tasks**

**Berlin
QA
(Rene)**

Dennis

**Reserve
Q&A
(Davor &
Ilija)**

Developers of Innovation Team

Sinisa

**Serbia reserve
development**

Slot 1

9:00-11:30

**Blocked for
product
management**

Slot 2

11:30-12:00

Slot 3

13:00 - 15:00

Slot 4

15:30 - 17:00

Morning

Afternoon

Evening

Labeling:

- Done or accepted ☐
- Not or partially done (Dev) or accepted (QA) ☐ This requires a comment, which is tagged
 - yellow (if partially failed or started, but not finished) or
 - red, if entirely failed or not started at all.

Related articles

- [Dev:Product Development](#)