

Operation tasks at 30.05

Operations Team

Chris Mathias Danilo

Slot 1

9-10:30

Slot 2

10:30-12:00

Slot 3

13:00 - 15:00

Slot 4

15:30 - 17:00

Developers of Innovation Team

Sinisa

Serbia
reserve
development

Quality Assurance, Infrastructure, Operations Tasks

Berlin QA
(Rene)

Dennis

Reserve
Q&A
(Davor
& Ilija)

Slot 1

9:00-11:30

Slot 2

11:30-12:00

Slot 3

13:00 -
15:00

Slot 4

15:30 -
17:00

Blocked for
product
management

Morning

- **Test OK** - [BTF-1359](#)
WBW2 - Anpassung
Ariba Export im File
"ComodityExportMap" □
- **Test OK** - [BTF-1358](#)
SBB Railbuyer Int -
warum kann man sich
nicht einloggen □

Afternoon

- **Test 4 failed** -
[BTF-1307](#) WBW2 -
General ledger account
finder App -
Import/Export
functionality □ **4 points**
still nok

Evening

Labeling:

- Done or accepted □
- Not or partially done (Dev) or accepted (QA) □ This requires a comment, which is tagged
 - **yellow** (if partially failed or started, but not finished) or
 - **red**, if entirely failed or not started at all.

Related articles

- [Dev:Product Development](#)