## Operation tasks at 31.05

## **Operations Team Chris Mathias Danilo** Slot 1 9-10:30 Slot 2 10:30-12:00 Slot 3 13:00 - 15:00 Slot 4 15:30 - 17:00 **Developers of Innovation Team Quality Assurance, Infrastructure, Operations** Serbia **Tasks** Sinisa reserve Reserve development Berlin QA 0&A **Blocked for Dennis** Slot 1 (Rene) (Davor product 9:00-11:30 & Ilija) management Morning Slot 2 11:30-12:00 · Test 5 failed -BTF-1307 WBW2 -Slot 3 General leger 13:00 - 15:00 account finder App -Slot 4 Import/Export 15:30 - 17:00 functionality [] import not working Afternoon with pure classification number · Test OK -BTF-1159 Bop-Desktop logic to

## Evening

Labeling:

- Done or accepted □
  - Not or partially done (Dev) or accepted (QA) [] This requires a comment, which is tagged
    - vellow (if partially failed ot started, but not finished) or
    - o red, if entirely failed or not started at all.

## **Related articles**

• <u>Dev:Product Development</u>

grant view on dashboards  $\sqcap$