

RHB:Innovation Roadmap

Q3 / Q4 2024

Einzelabruf BE 4700005476 **Scheduled GoLive: 1st week of November**

- [Upgrade Pool Manager](#) - Build next revision of [App:Purchase order pool manager](#)
- [Gleitender Durchschnitt](#)
- [Changes & Rollout Wertberichtigung Lager](#)

Q1 / 2024

- R5 Upgrade
- More Suppliers - Please read [this article for changes to be made that interfaces and pool orders will work properly with other product groups](#).
- Preparation of release upgrade to R5
- Interface "delete purchase order"
- Kontierte Bestellung für andere Warengruppen / Kostenstellenprüfung (!)
- [RHB:Erweiterung Connectoren](#)

Q4 / 2023

- Implement ordering process and Upgrade to HR Hub.
- Upgrade to current FI-Hub and P2P-Hub and

This article holds the details on [Q4/2023](#).

Q4/2022

- First order round with two suppliers (SPILAG, Albiro) ✓ **Done**
- Deployment of platform / shop v2 ✓ **Done**

Related articles

- [Protected:Co-Innovators Area](#)