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Operation tasks at 10.07.

Operations Team
Chris Mathias Danilo

Slot 1
9-10:30
Slot 2
10:30-12:00
Slot 3
13:00 - 15:00 Developers of Innovation Team
Slot 4 Serbia
15:30-17:00 Sinisa reserve
Quality Assurance, Infrastructure, development
Operations Tasks Blocked for
Slot 1 duct
Reserve 9.00-11:30 Proquc
Berlin QA D . Q management
(Rene) ennis (Davor Slot 2
& Ilija) 11:30-12:00
* Test 4 OK - Slot 3
BTF-1422 Analyse 13:00 - 15:00
Morning Umstellung Slot 4
Datenmodell 15:30 - 17:00
Faktura []
* Test 2 OK -
BTF-1495 VWG -
Connector
Afternoon )
extension to create
structual org. units
and cost centers []
Evening
Labeling:

e Done or accepted [J
e Not or partially done (Dev) or accepted (QA) [J This requires a comment,which is tagged
o yellow (if partially failed ot started, but not finished) or

Wred, if entirely failed or not started at all
Related articles

e Dev:Product Development


https://jira.b-op.org/browse/BTF-1422
https://jira.b-op.org/browse/BTF-1495
https://wiki.zugseil.com/en/index.php/Dev:Product_Development

